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ESTIMATE RUN 11/19/2004

ESTIMATE SUMMARY 11:10:46

CONTID: C13689 ESTIMATE NO: 0014 PROG 1999

PCN: 13689-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Dillon Noise Wall PERCENT TIME:

PROJECT NO: IM 0703-278

Dillon Noise Wall

NAME OF ROAD: 70A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

5L, INCORPORATED PAY PERIOD ENDING 11/19/2004 DATE TIME STARTED 11/19/2002

7085 KIOWA RD. DATE LET 10/24/2002 DATE WORK BEGAN

DATE AWARDED 10/31/2002 DATE TIME STOPPED 05/06/2004

DATE CONTRACT EXECUTED 11/14/2002 DATE ACCEPTED 05/06/2004

LARKSPUR CO 80118 (303)681-2745 DATE NOTICE TO PROCEED 11/19/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,856,426.78 PARTICIPATING $ $ 15,082.28

AWARD PROJECT AMT: 1,787,872.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -178.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.50

98.5 TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

99.90%

1,838.72

15,082.28

15,082.28

14,904.05

$

$

$

$

1,854,588.06

0.00

1,854,588.06

0.00

1,854,588.06

-7,319.97

0.00

1,847,268.09

0.00

AMOUNT DUE 1,847,268.09 14,904.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 14,904.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13689-BID ESTIMATE RUN 11/19/2004

PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 F/A REPAIR PIPE CULVERT REPAIR 2,500.000 1,750.000

F A 17.280 17.28

1.00000 1,767.280 1,767.28

700-70130

0004 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN 0.000 -9,625.000

DOL 9,625.000 9,625.00

1.00000 0.000 0.00

900-00006

0005 REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

202-00001

0010 REMOVAL OF PIPE 55.000 55.000

LF 0.000 0.00

15.00000 55.000 825.00

202-00035

0015 REMOVAL OF ASPHALT MAT 1,917.400 1,917.400

SY 0.000 0.00

5.00000 1,917.400 9,587.00

202-00220

0020 REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY 0.000 0.00

8.00000 0.000 0.00

202-00240

0025 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF 0.000 0.00

1.00000 0.000 0.00

202-00250

0030 REMOVAL OF GROUND SIGN 3.000 3.000

EACH 0.000 0.00

50.00000 3.000 150.00

202-00810

0035 REMOVAL OF GUARDRAIL TYPE 3 2,772.000 2,772.000

LF 0.000 0.00

4.00000 2,772.000 11,088.00

202-01130

0040 REMOVAL OF END ANCHORAGE 4.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

202-01300

0045 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,505.200 2,505.200

CY 0.000 0.00

12.00000 2,505.200 30,062.40

203-00060
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PCN: 13689-BID ESTIMATE RUN 11/19/2004

PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 COMBINATION LOADER 20.000 20.000

HOUR 0.000 0.00

80.00000 20.000 1,600.00

203-01594

0055 SILT DIKE 0.000 0.000

LF 0.000 0.00

10.00000 0.000 0.00

208-00001

0060 EROSION LOG 657.000 657.000

LF 0.000 0.00

9.00000 657.000 5,913.00

208-00005

0065 *SILT FENCE 2,560.000 2,560.000

LF 0.000 0.00

2.50000 2,560.000 6,400.00

208-00020

0070 RESET GROUND SIGN 3.000 2.000

EACH 0.000 0.00

100.00000 2.000 200.00

210-00810

0075 *SEEDING (NATIVE) 4.000 4.000

ACRE 0.000 0.00

1,000.00000 4.000 4,000.00

212-00006

0080 *SOIL PREPARATION (SPECIAL) 4.000 4.000

ACRE 0.000 0.00

1,000.00000 4.000 4,000.00

212-00047

0085 *MULCHING (WEED FREE HAY) 4.000 4.000

ACRE 0.000 0.00

300.00000 4.000 1,200.00

213-00002

0090 *MULCH TACKIFIER 1,200.000 1,200.000

LB 0.000 0.00

3.00000 1,200.000 3,600.00

213-00061

0095 *BRUSH LAYER CUTTING 50.000 50.000

EACH 0.000 0.00

20.00000 50.000 1,000.00

214-01010

0100 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

217-00020
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PCN: 13689-BID ESTIMATE RUN 11/19/2004

PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 45.000 45.000

TON 0.000 0.00

140.00000 45.000 6,300.00

403-00720

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 1,821.800 1,821.800

TON 0.000 0.00

70.00000 1,821.800 127,526.00

403-33721

0115 *EMULSIFIED ASPHALT (CSS-1H) 205.000 205.000

GAL 0.000 0.00

2.75000 205.000 563.75

411-10253

0120 GEOTEXTILE (DRAINAGE) (CLASS A) 14.000 14.000

SY 0.000 0.00

1.50000 14.000 21.00

420-00110

0125 RIPRAP (12 INCH) 7.000 7.000

CY 0.000 0.00

100.00000 7.000 700.00

506-00212

0130 VANE GRATE INLET SPECIAL (5 FOOT) 5.000 5.000

EACH 0.000 0.00

5,000.00000 5.000 25,000.00

604-25006

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 87.500 87.500

LF 0.000 0.00

15.00000 87.500 1,312.50

606-00301

0140 GUARDRAIL TYPE 7 (STYLE CD) 4,784.000 4,728.000

LF 56.000 2,240.00

40.00000 4,784.000 191,360.00

606-00730

0145 *END ANCHORAGE TYPE 3B 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

606-01320

0150 *TRANSITION TYPE 3G 3.000 3.000

EACH 0.000 0.00

500.00000 3.000 1,500.00

606-01370

0155 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

1,800.00000 2.000 3,600.00

606-02003
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PCN: 13689-BID ESTIMATE RUN 11/19/2004

PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 FENCE (PLASTIC) 1,565.000 1,565.000

LF 0.000 0.00

1.00000 1,565.000 1,565.00

607-11525

0165 14 FOOT GATE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

607-60114

0170 24 INCH CULVERT PIPE (CR 4) 150.700 150.700

LF 0.000 0.00

140.00000 150.700 21,098.00

624-14024

0175 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

625-00000

0180 CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

625-00001

0185 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

180,000.00000 1.000 180,000.00

626-00000

0190 *EPOXY PAVEMENT MARKING 31.000 31.000

GAL 0.000 0.00

125.00000 31.000 3,875.00

627-00005

0195 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 85.000 85.000

GAL 0.000 0.00

85.00000 85.000 7,225.00

627-00012

0200 *FLAGGING 1,245.500 1,245.500

HOUR 0.000 0.00

19.00000 1,245.500 23,664.50

630-00000

0205 *TRAFFIC CONTROL INSPECTION 68.000 68.000

DAY 0.000 0.00

90.00000 68.000 6,120.00

630-00007

0210 *TRAFFIC CONTROL MANAGEMENT 148.000 148.000

DAY 0.000 0.00

345.00000 148.000 51,060.00

630-00012
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PCN: 13689-BID ESTIMATE RUN 11/19/2004

PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *FLASHING BEACON (PORTABLE) 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

630-80001

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 11.000

EACH 0.000 0.00

120.00000 11.000 1,320.00

630-80342

0225 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000

SF 0.000 0.00

19.00000 16.000 304.00

630-80344

0230 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

630-80358

0235 *PORTABLE MESSAGE SIGN PANEL 0.000 0.000

DAY 0.000 0.00

145.00000 0.000 0.00

630-80359

0240 *DRUM CHANNELIZING DEVICE 100.000 60.000

EACH 40.000 3,200.00

80.00000 100.000 8,000.00

630-80360

0245 CONCRETE BARRIER (TEMPORARY) 4,930.000 4,925.000

LF 0.000 0.00

20.00000 4,925.000 98,500.00

630-80370

0250 *TRAFFIC CONE 90.000 90.000

EACH 0.000 0.00

10.00000 90.000 900.00

630-80380

0255 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

5,000.00000 2.000 10,000.00

630-85010

0260 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0265 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020
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PCN: 13689-BID ESTIMATE RUN 11/19/2004

PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A OJT PILOT 460.200 460.200

F A 0.000 0.00

1.00000 460.200 460.20

700-70022

0275 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0280 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0285 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $15,082.28 880,767.63CURRENT AMT 882,604.35 $$

CAT NO0300 STRUCTURES 

0290 REMOVAL OF BRIDGE RAILING 68.000 67.900

LF 0.000 0.00

20.00000 67.900 1,358.00

202-00425

0295 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

202-00495

0300 CONCRETE SEALER (CALCIUM NITRITE) 50.000 50.000

SY 0.000 0.00

30.00000 50.000 1,500.00

515-00410

0305 CONCRETE CLASS BZ 4.700 4.700

CY 0.000 0.00

1,000.00000 4.700 4,700.00

601-01010

0310 REINFORCING STEEL (EPOXY COATED) 2,460.000 2,460.000

LB 0.000 0.00

1.00000 2,460.000 2,460.00

602-00020

0315 GUARDRAIL TYPE 7 (SPECIAL) 84.000 84.000

LF 0.000 0.00

75.00000 84.000 6,300.00

606-00705



CONTID: C13689 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13689-BID ESTIMATE RUN 11/19/2004

PROJECT: IM 0703-278 ESTIMATE NO: 0014 11:10:46

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0320 FENCE COMPOSITE (SOUND BARRIER) 504.000 504.000

SF 0.000 0.00

20.00000 504.000 10,080.00

607-14000

0320 MATERIAL ALLOWANCE PANELS 0.000

SF 0.000 0.00

12.00000 0.000 0.00

CAT 0300 $0.00 31,398.00CURRENT AMT 31,400.00 $$

CAT NO0301 WALL 

0001 ADDED ITEM (DOLLAR)/ CONCRETE COLORING 8,968.580 8,968.580

DOL 0.000 0.00

1.00000 8,968.580 8,968.58

900-00006

0002 ADDED ITEM (LUMP SUM)/ CONCRETE IN LIEU OF FLOW FILL 1.000 1.000

L S 0.000 0.00

900.00000 1.000 900.00

900-00014

0325 *FENCE CONCRETE (SOUND BARRIER) 54,431.000 54,431.000

SF 0.000 0.00

16.75000 54,431.000 911,719.25

607-15000

0325 MATERIAL ALLOWANCE HP 8 X 26 H PILE 0.000

SF 0.000 0.00

1.27000 0.000 0.00

0325 MATERIAL ALLOWANCE REBAR 0.000

SF 0.000 0.00

0.35000 0.000 0.00

0325 MATERIAL ALLOWANCE CONCRETE PANELS 0.000

SF 0.000 0.00

6.90000 0.000 0.00

0325 MATERIAL ALLOWANCE CONCRETE PANELS 0.000

SF 0.000 0.00

6.90000 0.000 0.00

0325 MATERIAL ALLOWANCE CONCRETE PANELS 0.000

SF 0.000 0.00

6.90000 0.000 0.00
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PCN: 13689-BID ESTIMATE RUN

PROJECT: IM 0703-278 ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 WALL 

0325 MATERIAL ALLOWANCE CONCRETE PANELS 0.000

SF 0.000 0.00

6.90000 0.000 0.00

0325 MATERIAL ALLOWANCE CONCRETE PANELS 0.000

SF 0.000 0.00

6.90000 0.000 0.00

0555 ADDED ITEM (LUMP SUM)/ REDRILL CAISSONS 1.000 1.000

L S 0.000 0.00

9,834.60000 1.000 9,834.60

900-00014

CAT 0301 $0.00 931,422.43CURRENT AMT 931,422.43 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00001

0335 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 11,000.00CURRENT AMT 11,000.00 $$

PROJECT TOTAL 15,082.28 $ 1,854,588.06CURRENT AMT 1,856,426.78 $$


